Request for City Council Committee Action
From the Convention Center Expansion Project

Date March 18, 2002
To Ways and Means Budget Committee
Subject MCCX — Change order # 16.015

Recommendatlon - Approve Changes Order No. 15 increasing Contract Number 15236
with Harris Mechanical by $130,172.00, so that the contract totals $17,738,480.00.

Prepared or Submitted by  Tomi Frazier Phone 612-335-6962

John Moir é 2\\'\1\ NSﬁi.JS

Presenters in Committee — Bo Spurrie¥, Senior Project Manager

Approved by Rodney Leibold

Financial Impact
' No financial impact
' Action requires an appropriation inctedse to the Capital Budget
Actlon requires an appropriation increase to the Operating Budget
___ Action provides increased revenue for appropriation increase
__ Action requires use of contingency or reserves
_X_ Other financial impact (Explain):
Action represents use of MCCX project contingency funds.
___Request provided to the Budget Office when provided to the Committee Coordinator

Community Impact (use any categories that apply)
| ___Neighborhood Notification ,
_ X City Goals o o
___ Comprehensive Plan '
__ Zoning Code
. Other

Background/Supporting Information — In accordance with the project Change Management Procedures, I
am forwarding Change Order No. 15 for Harris Mechanical for your Comumittee’s approval. This change
order covers work that has been previously submitted to your committee in a “Change Management Actions”
letter and for which “Notices to Proceed” have been issued to the contractor. Funding for this additional
work has been budgeted and no additional appropriation is required. The work is listed by Contract Issue
Notification number (CIN) with a brief explanation of the work and its cost to the project.




' APPROVED BY CITY COUNCIL

- , 2002
Date by City Clerk

TRADE CONTRACT CHANGE ORDER . MINNEAPOLIS CONVENTION CENTER EXPANSION
Initiation Date; 21402 . . . . T Page_ 1 of_ 3
TO: ~ Harris Mechanical . _ o Change Order No.: _ 16.015'

909 Mantreal Circle o 7 City Contractor No.: = 00-015236 .

51, Paul, MN 55102 o _ . Contract Title: - BP#4A, Contract #16, Mechanical
You are dirscted to make the following changes in your Contract:

(SEE ATTACHED)

Total This Change Order:
ADD $130,172.00

COST:
The original Contract Sum was: ' $15,464,200.00
Net change by previously autharized Change Qrder(s): - ) . $2,144,108.00
The Centract Sum prior {o this Change Order was: $17,608,308.00
The Contract Sum prior te this Change Order will be increased by: ’ ‘ o $130,172.00
The new Contract Sum including this Change Orderwill be: ~ h $17,738,430.00
SCHEDULE:

No additional ime is granted with this change

HARRIS MECHAINCAL B . .:Lilg' / oD
- SIGNED < -

Trade Contractor DATE
RECCOMMENDED: ' .
MORTENSON/THOR . ' . . ' i ' ’
Construction Manager : W }’\, W g) I 5)‘:‘ -
’ (5] 0 . DATE
RECOMMENDED: ’
City Praject Coordinatar 3 / / Z/O
DAYE
APPROVED; : .
CCDG ! ' . . .
ArchitectEnglnesr ' ’ . : Q %-_ 20 OZ-
. §IGNE { 8ATE
AUTHORIZED: . ' ) B
CITY OF MINNEAPOLIS -
Qwner - . S .
SIGNED MAYOR DATE
Appraved As to Farm:. . . ' . Attest: .
j City Clerk DATE
Assistant City Attorney DATE . Countersigned.
v Finance Oficer DATE

BIGNED City Purchasing DATE




MINNEAPOLIS CONVENTION CENTER EXPANSION
BP#4A, Mechanical: Contract #16
City Contractor No. 00-015236

Change Order No. 16.015

Page 2 of 3
CIN No. 01-172: PR#148: FRESH AIR INTAKE
Complete a portion of PR 148 work as noted in Harris proposal #693, #696 and
#705 as directed by Mortenson/Thor that includes demo of existing louver, provide
a curb adaptor and blank off old louver opening.
ADD  $2,738.00
CIN No. 08-156: PR#175.1: RELOCATE ICE MACHINE ) . .
Relocate ice machine and add sprinkler behind Elevator 13/14 due to added room
as per PR 175.1,
ADD  $2,018.00
CIN No. 15-140: RFI M-096: CARRIER AHU DUCT REVISIONS
|
’ AHU duct modifications as per RFL M-096. ADD  $56,079.00
CIN No. 15-267: RFI M-209: INSTALL CONTROL DAMPERS
Installation of control dampers as per REI M-209.  ADD  $2,153.00
CIN No. 15-304: RFI M-234: ROOF DRAIN EXTENSIONS = . ‘ ‘ -
Provide roof drain extensions to accommodate roof insulation at the drains.
| ADD  $19,778.00
CIN No. 15-450: SAW-CUT THICKENED SLAB at KITCHEN -
Provide additional saw cu&mg to remove thickened slab at the Phase III Kitchen.
Reference Harris proposal # 370 and #382. ]
ADD  $8,517.00
CIN No. 15;548: SEF 1-7: INSTALL CONTROL DAMPERS
|
! Installation of control damnpers at SEF 1-7, ADD  §$9,532.00
CIN No. 15}589: SEQUENCE #43 HVAC PLENUM o , .
Remove and reinstall Sequence #43 HVAC plenum to alIow the CMU wall to
complete.
ADD $2 610, OO
CIN No. 15-596: PR#174.1R1: ESCALATOR SPRINKLER HEADS

Provide additional sprmkler heads at the escalator as per PR 174.1R1.

' , ADD  $2,671.00




MINNEAPOLIS CONVENTION CENTER EXPANSION
EP#4A, Mechanical: Contract #16 '

City Contractor No. 00-015236

Change Order No, 16.015

Page 3 of 3

CIN No. 15-597:

CIN No. 15-598:

CIN No. 15-602:

CIN No. 15-603;

CIN No. 15-604:

CIN No. 16-538:

SEWAGE EJECTOR PUMP REPAIR

Repair and test the sewage ejector pumps as per Harris #772 proposal.
ADD  $1,060.00
RELOCATE 6" AIR LIN

Relocate the 6" compressed air line and fire protection pipe that interfered with the
floor hatch at the south Exhibit Hall penthouse.
ADD  $2,034.00

DEMO FAN CdIL UNFE [ at SW PREFUNCTION
Demo existing fan eoil uni:t at the SW Prefunction area.
ADD  $730.00

PURCHASF 825 DELUGE SPRAY NOZZLES , L
Purchase 825 deluge spray nozzles UA3/4HH-2.5 for the Exhibit Hall.

| ADD  314,039.00
PR#163.1: ADD CONTROL DAMPERS at BOH
Provide control dampers at the BOH as per PR 163.1.

- ADD  $6,763.00
AIR DOOR DISCONNECT SWITCH . § -
Premier Electric provided the air door disconnect switch for Harris Mechanical.

DEDUCT <$550.00>

TOTALS THIS CHANGE ORDER: $130,172.00




